



INŠTITUT ZA VAROVANJE ZDRAVJA  
REPUBLIKE SLOVENIJE




# EPAAC – WP 10 progress report

Tit Albreht, Marjetka Jelenc  
National Institute for Public Health of Slovenia



# WP10 key deliverables


1. Report on the questionnaires on the National Cancer (Control) Plans/Programmes
  2. Preparation of guidelines for a high quality NC(C)P.
  3. Selection and compilation of indicators for NCCPs
- 

# Development of the report

- Joint work of three groups of participants:
  - National Institute of Public Health of Slovenia
  - Research team from the University of Valencia
  - Core Working Group (CWG) for WP10




# Drafting and improving the report

- Circulating the questionnaire at the end of January 2011
  - Period of collection of questionnaires until May/June 2011
  - Preparation of the first draft report until the beginning of June 2011
  - Preparation of the second draft report until September 2011
- 


# Commenting and supplementing the report

- One month after the Open Forum in Madrid
- Two months after the preparation of the next version of the report
- Commenting the report at the Steering Committee Meeting in Ljubljana
- One more month for comments
- Preparation of the final draft report on 12 December 2011


# Proposing two different deliverables

- At the meeting of the CWG in Malta in February 2012, it was decided that we would propose the following:
    - A report on the questionnaire on NCPs that would be more technical and would focus on the response analysis
    - A full analysis of the questionnaire with the background, methodology, conclusions and recommendations
- 

# Structure of the technical report


- The first approach – comprehensive and inclusive of all aspects
  - The revised approach – focusing on the results of the questionnaire's responses
  - Additional background and rationale + tabulation of findings obtained
- 

# Proposing a book on NCPs

- The second deliverable on NCPs should be published as a book and provide a full report together with the background and offering conclusions and recommendations
  - It would offer an opportunity to prepare some of the chapters more consistently
  - We will work very closely with the EOHSP and all WP Leaders to prepare consistent contents
- 



# Next steps ...

- Collecting comments, amendments and corrections arriving before, at and shortly after the SC in Berlin
  - Preparing the final version of the technical report and circulating it mid-April
  - Continuing the work on the book and finalising it by summer 2013
- 

# Work on the guidelines and indicators

- The remaining deliverables on the WP10 are the ones on guidelines for NCPs and on indicators for their evaluation and monitoring
- The work on guidelines and indicators started within the CWG this February
- It was decided that decisions on the indicators would be preceded by a consistent work on the guidelines

# Approach to the guidelines


- Listing the most important dimensions/chapters of the NCPs and including the key aspects to be included

- Examples:


## **Burden of Cancer**

- Present situation
- Epidemiology: incidence, rates, deaths, time trends, prevalence, YPLL
- Disease-specific rates and epidemiology (first 5-7 cancers)
- Comparison with other health needs


# Approach to the guidelines 2.

- CWG will work closely with WP Leaders in order to ensure completeness of the dimensions and aspects included in the guidelines and their consistency
  - Guidelines should be finalised by the spring SC of 2013 and adopted there
- 

# Approach to the indicators

- Supporting the chapters, areas and dimensions elaborated with the guidelines
  - Governance aspects are a crucial criterion
  - Indicators that have already been developed are those that shall be selected
  - Presentation of the indicator list should be no extra burden to the member states
- 

# Approach to the indicators 2.

- Continuing the work in parallel with the development of guidelines
  - Finalising the indicator list by the final SC in 2013
  - Inclusion of the guidelines and indicators in the final book on the NCPs as described before
- 

# Thanks

- We would like to thank all member states for their continued efforts in supporting the work of this WP, in particular those supporting the CWG – Belgium, Ireland, Italy, Malta, the Netherlands and Slovenia

